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X

Firm-Fixed-Price

01 2000NOV16

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-CM-ARCC

MYRNA DOWELL (309)782-4635

EMAIL: DOWELLM@RIA.ARMY.MIL

S1002A

DCMC ORLANDO

3555 MAGUIRE BOULEVARD

ORLANDO  FL  32803-3726

C NONE HQ0338

4U927

MATHEWS ASSOCIATES INC

645 HICKMAN CIR

SANFORD FL             32771

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE20-00-D-0044/0001

2000JUN16

ACRN: AA NET DECREASE: -$500.00

KIND MOD CODE: C

X FAR 43.103(a)

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/

JOYCE L KLEIN
KLEINJ@RIA.ARMY.MIL (309)782-5051
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF THIS MODIFICATION IS TO INCORPORATE THE CHANGES AGREED TO IN GOVERNMENT LETTERS DATED 9 NOV 00 AND 13 NOV 00, AND

MATHEWS ASSOCIATES ACKNOWLEDGEMENTS DATED 9 NOV 00 AND 14 NOV 00.  THESE LETTERS ARE INCORPORATED AS PAGE 2A AND 2B TO THIS

MODIFICATION AND FULFILLS THE REQUIREMENT FOR THE CONTRACTOR'S SIGNATURE ON THIS MODIFICATION.  THE FOLLOWING CHANGES ARE

INCORPORATED INTO THE CONTRACT:

1.  THE FIRST ARTICLE TEST REPORT IS CONDITIONALLY APPROVED.  FINAL APPROVAL OF THE FATR WILL NOT BE GRANTED UNTIL THE

CONTRACTOR HAS SUCCESSFULLY COMPLETED A FIRST ARTICLE CONFIRMATORY TEST.

2.  THE CONTRACTOR WILL PERFORM A CONFIRMATORY TEST ON THE FIRST THREE ITEMS PRODUCED IN CONJUNCTION WITH PRODUCTION.

THIS CONFIRMATORY TEST WILL BE PERFORMED AT NO COST TO THE GOVERNMENT.  THE CONFIRMATORY TEST SHALL BE PERFORMED IN ACCORDANCE

WITH CLAUSE ES6031 - FIRST ARTICLE CONFIRMATORY TEST (FACT), WHICH IS INCORPORATED INTO THE CONTRACT BY THIS MODIFICATION.  THE

CONFIRMATORY TEST SHALL CONSIST OF ALL TESTS REQUIRED IN ACCORDANCE WITH TDPL-5-15-4826 AND WILL INCLUDE ALL QUALITY ASSURANCE

PROVISIONS AND ENVIRONMENTAL TESTS.  THE CONFIRMATORY TEST SHALL BE COMPLETED AND SUBMITTED TO THE DCM ORLANDO QAR BY CLOSE OF

BUSINESS 30 NOV 00.  THE DELIVERY SCHEDULE FOR CLIN 0001AA IS HEREBY EXTENDED TO 30 NOV 00.

3.  ALL CERTIFICATES OF CONFORMANCE FOR THE NEWLY PURCHASED PRODUCTION MATERIAL SHALL BE DELIVERED TO THE DCM ORLANDO QAR

AND THE CONTRACTING OFFICER BY CLOSE OF BUSINESS 15 NOV 00.

4.  THE DELIVERY SCHEDULE FOR CLIN 0001AB FOR THE 5,800 EACH ALARM UNITS IS EXTENDED AS FOLLOWS:

  415 - 15 DEC 00

  500 - 29 DEC 00

1,000 - 15 JAN 01

1,000 - 15 FEB 01

1,000 - 15 MAR 01

1,000 - 15 APR 01

  885 - 14 MAY 01

THE DELIVERY DESTINATION FOR THE 415 EACH DUE ON 15 DEC 00 IS HEREBY CHANGED TO READ:

XU W4ML HQ CHEM BIO DEF COMMAND

CDR 3RD ID M AND FT STEWART

FORCE MOD BLDG 1020

ATTN:  JIM MAHER (PHONE 912-767-4112)

FT STEWART, GA  31314-5657

MARK FOR:  TOTAL PACKAGE FIELDING TEAM

5.  THE CONTRACTOR HAS OFFERED AND THE GOVERNMENT HAS ACCEPTED $500.00 CONSIDERATION FOR THE ABOVE CHANGES AS AGREED TO

IN THE ATTACHED GOVERNMENT LETTER.

6.  THE TOTAL CONTRACT AMOUNT IS HEREBY REDUCED FROM $1,446,868.00 BY $500.00 TO $1,446,368.00.

        7.  INCORPORATE DEVIATION Z03-D008 AT NO COST TO THE GOVERNMENT OR IMPACT TO THE DELIVERY SCHEDULE.

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

                                               *** END OF NARRATIVE A 002 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        DATA ITEM                                                   1          EA   $     ** NSP **  $         ** NSP **              _________                                                                    ______________   _________________

              NOUN: FIRST ARTICLE TEST REPORT

              SECURITY CLASS: Unclassified

              PRON: S60ZD187SB    PRON AMD: 02    ACRN: 9

              AMS CD: 070011

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Government Approval/Disapproval Days: 30

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  W22PVJ                     3

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001               1            30-NOV-2000

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (ZZZZZ5)   TACOM-ROCK ISLAND

                         ATTN  AMSTA-CM-CREC

                         ROCK ISLAND  IL  61299-7630

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-00-D-0044/0001

0001AB        PRODUCTION QUANTITY                                       5800         EA   $     ** N/A **  $      1,446,368.00              ___________________                                                          ______________   _________________

              NSN: 6665-00-859-2215

              NOUN: ALARM UNIT,CHEMICAL

              FSCM: 81361

              PART NR: D5-15-4826

              SECURITY CLASS: Unclassified

              PRON: S60ZD187SB    PRON AMD: 02    ACRN: AA

              AMS CD: 070011

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W58HZ10133A332  W22PVJ    J                3

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001              500           29-DEC-2000

                 002             1,000          15-JAN-2001

                 003             1,000          15-FEB-2001
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                 004             1,000          15-MAR-2001

                 005             1,000          15-APR-2001

                 006              885           15-MAY-2001

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W22PVJ)   XU GENERAL SUPPLY STORAGE POINT

                         BLUE GRASS ARMY DEPOT

                         2091 KINGSTON HWY

                         RICHMOND              KY 40475-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-00-D-0044/0001

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W8020R0179A001  W900C2    J                2

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001              415           15-DEC-2000

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W900C2)   XU W4ML HQ CHEM BIO DEF COMMAND

                         CDR 3D ID M

                         AND FT STEWART FORCE MOD BLDG 1020

                         FT STEWART            GA 31314-5657

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-00-D-0044/0001
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION E - INSPECTION AND ACCEPTANCE

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    E-1 CHANGED 52.209-4513      FIRST ARTICLE CONFIRMATORY TEST                                           MAY/1994

                TACOM-RI

     a. When notified by the Contracting Officer that First Article Confirmatory Testing will be imposed, the contractor shall

submit upon completion of First Article contractor testing, the following items identified below for confirmatory testing:

QUANTITY ITEM NOMENCLATURE DRAWING

3 EACH M42 ALARM UNITS D5-15-4826 & SPI P5-15-4826

     b. Shipment of the confirmatory test sample shall be accomplished on or before the submission date of the contractor's First

Article Test Report.

     c. The confirmatory test sample shall be packaged and packed by the contractor in accordance with contractual requirements

and marked "For Confirmatory Test". The sample shall be shipped to the location identified below at Contractor's expense, except

when transportation protective service or transportation security is required by other provision of this contract, in which case

the test sample items shall be delivered FOB origin and shipped on a Government Bill of Lading: ALL TESTING WILL BE PERFORMED IN-

HOUSE AT THE CONTRACTOR'S FACILITY WITH THE EXCEPTION OF THOSE REQUIRED TESTS THAT MUST BE SUB-CONTRACTED OUT.  ALL TESTING WILL

BE CONTRACTOR TESTING AND WITNESSED BY A GOVERNMENT REPRESENTATIVE.  TESTING WILL BE IAW TDPL 5-15-4826 AND WILL INCLUDE ALL QAP

REQUIREMENTS AND ALL ENVIRONMENTAL TESTING

The accompanying Material Inspection and Receiving Report (DD Form 250) shall be marked "For Confirmatory Test, No Charge". Two

copies of the DD Form 250 shall be forwarded to: TACOM-RI, AMSTA-CM-ARCC/M DOWELL, ROCK ISLAND, IL  61299.

     d. Failure of the confirmatory test sample to meet contractual requirements shall be cause for disapproval of the first

article. Notification of approval, conditional approval, or disapproval of the first article shall be in accordance with the First

Article Approval - Contractor Testing Clause.

     e. At the Contracting Officer's discretion, the confirmatory test units with unused repair parts may be returned to

contractor for refurbishing and may subsequently be shipped as deliverable contract items. Inspection and acceptance of the

refurbished test units shall be in accordance with contractual requirements. The costs of refurbishing will be negotiated between

the parties.

(End of Clause)

(ES6030)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AB  S60ZD187SB             AA       2        $       1,446,868.00  $            -500.00            $       1,446,368.00

        070011

                                                                           _________________

                                                         NET CHANGE    $            -500.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        97   X4930AC61 6N           26FB  S19130                W13G07           $            -500.00                                                                                                          __________________

                                                                                          NET CHANGE    $            -500.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,446,868.00              $            -500.00              $       1,446,368.00
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                    Number    List of                                                                                    Number

    Addenda                                   Title                                  Date     of Pages     Transmitted By    Addenda                                   Title                                  Date     of Pages     Transmitted By________________   ____________________________________________________________   __________  ____________ _______________________________   ____________________________________________________________   __________  ____________ _______________

Attachment 001     CONTRACTOR'S ACKNOWLEDGEMENT LETTER                            09-NOV-00   2PG

Attachment 002     CONTRACTOR'S ACKNOWLEDGEMENT LETTER                            14-NOV-00   1PG
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